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ESTIMATE RUN 08/06/2004

ESTIMATE SUMMARY 11:16:45

CONTID: C13574 ESTIMATE NO: 0018 PROG 2002

PCN: 13574-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 & 6th Ave. Interchange PERCENT TIME:

PROJECT NO: IM 2254-065

I-225 & 6th Ave. Interchange

NAME OF ROAD: I-225

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/05/2004 DATE TIME STARTED 03/31/2003

5670 FRANKLIN STREET DATE LET 01/30/2003 DATE WORK BEGAN 03/31/2003

DATE AWARDED 02/27/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/31/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,438,789.91 PARTICIPATING $ $ 1,136,412.01

AWARD PROJECT AMT: 12,381,747.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-54,878.30

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,781.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.26

465.5 TIME ALLOW:

ORIG TIME ALLOW:

682 CALENDAR DAYS

CALENDAR DAYS660

72.71%

3,666,909.31

1,136,412.01

1,081,533.71

1,075,752.10

$

$

$

$

9,771,880.60

0.00

9,771,880.60

286,057.67

10,057,938.27

-31,627.30

0.00

10,026,310.97

0.00

AMOUNT DUE 10,026,310.97 1,075,752.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,075,752.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 27.000 15.000

EACH 2.000 1,300.00

650.00000 17.000 11,050.00

202-00001

0010 *REMOVAL OF TREE 11.000 8.000

EACH 2.000 280.00

140.00000 10.000 1,400.00

202-00010

0015 REMOVAL OF SLOPE AND DITCH PAVING 92.000 86.000

SY 6.000 33.00

5.50000 92.000 506.00

202-00026

0020 *REMOVAL OF PIPE 4,148.000 2,519.000

LF 33.000 577.50

17.50000 2,552.000 44,660.00

202-00035

0025 REMOVAL OF DELINEATOR 71.000 58.000

EACH 0.000 0.00

9.00000 58.000 522.00

202-00090

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 101.000 17.000

SY 0.000 0.00

7.00000 17.000 119.00

202-00190

0035 REMOVAL OF SIDEWALK 2,154.000 956.000

SY 789.000 3,550.50

4.50000 1,745.000 7,852.50

202-00200

0040 REMOVAL OF GUTTER 3,362.000 1,902.000

LF 1,460.000 4,380.00

3.00000 3,362.000 10,086.00

202-00202

0045 REMOVAL OF CURB AND GUTTER 6,507.000 1,967.000

LF 1,015.000 3,045.00

3.00000 2,982.000 8,946.00

202-00203

0050 REMOVAL OF CONCRETE PAVEMENT 22,310.000 20,379.000

SY 1,931.000 8,303.30

4.30000 22,310.000 95,933.00

202-00210

0055 REMOVAL OF ASPHALT MAT 37,147.000 26,589.000

SY 7,943.000 21,843.25

2.75000 34,532.000 94,963.00

202-00220
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF ASPHALT MAT (PLANING) 18,282.000 0.000

SY 0.000 0.00

2.45000 0.000 0.00

202-00240

0065 *REMOVAL OF PAVEMENT MARKING 65,735.000 14,283.000

SF 875.000 962.50

1.10000 15,158.000 16,673.80

202-00250

0070 *REMOVAL OF GROUND SIGN 65.000 46.000

EACH 0.000 0.00

55.00000 46.000 2,530.00

202-00810

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-00821

0080 *REMOVAL OF FLASHING BEACON 3.000 3.000

EACH 0.000 0.00

32.00000 3.000 96.00

202-00825

0085 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500

L S 0.000 0.00

1,930.00000 0.500 965.00

202-00828

0090 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

64.00000 1.000 64.00

202-00855

0095 *REMOVAL OF PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

202-00858

0100 REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00895

0105 *REMOVAL OF FENCE 10,903.000 7,891.000

LF 850.000 1,105.00

1.30000 8,741.000 11,363.30

202-01000

0110 *REMOVAL OF GUARDRAIL TYPE 3 7,457.000 6,730.000

LF 727.000 1,381.30

1.90000 7,457.000 14,168.30

202-01130
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 722.000 0.000

LF 0.000 0.00

8.90000 0.000 0.00

202-01140

0120 CLEAN VALVE BOX 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-04005

0125 *SANDBLASTING 18,162.000 0.000

SF 0.000 0.00

0.40000 0.000 0.00

202-05150

0130 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 214,537.000 205,550.000

CY 1,000.000 3,500.00

3.50000 206,550.000 722,925.00

203-00010

0135 BLADING 25.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500

0140 BACKHOE 25.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01510

0145 POTHOLING 200.000 92.000

HOUR 1.280 249.60

195.00000 93.280 18,189.60

203-01597

0150 TOPSOIL 14,820.000 7,481.000

CY 0.000 0.00

4.00000 7,481.000 29,924.00

207-00205

0155 *EROSION BALES (WEED FREE) 161.000 159.000

EACH 0.000 0.00

11.00000 159.000 1,749.00

208-00011

0160 *SILT FENCE 8,690.000 8,690.000

LF 0.000 0.00

1.00000 8,690.000 8,690.00

208-00020

0165 *STORM DRAIN INLET PROTECTION 25.000 11.000

EACH 0.000 0.00

110.00000 11.000 1,210.00

208-00050
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STABILIZED CONSTRUCTION ENTRANCE 9.000 9.000

EACH 0.000 0.00

500.00000 9.000 4,500.00

208-00070

0175 SEDIMENT REMOVAL AND DISPOSAL 50.000 24.000

HOUR 0.000 0.00

175.00000 24.000 4,200.00

208-00101

0180 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.000 0.00

7,000.00000 0.600 4,200.00

208-00200

0185 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.500

EACH 0.000 0.00

5,100.00000 0.500 2,550.00

210-00805

0190 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00815

0195 *RESET FLASHING BEACON 4.000 0.000

EACH 0.000 0.00

398.00000 0.000 0.00

210-00825

0200 *RESET PEDESTAL POLE 5.000 5.000

EACH 0.000 0.00

366.00000 5.000 1,830.00

210-00858

0205 *RESET FIRE PREEMPTION UNIT 4.000 0.000

EACH 0.000 0.00

268.00000 0.000 0.00

210-00867

0210 ADJUST MANHOLE 22.000 3.000

EACH 1.000 230.00

230.00000 4.000 920.00

210-04010

0215 *MODIFY MANHOLE 4.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

210-04015

0220 ADJUST VALVE BOX 6.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-04050
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SEEDING (NATIVE) 27.600 9.200

ACRE 0.000 0.00

500.00000 9.200 4,600.00

212-00006

0230 *MULCHING (WEED FREE) 27.600 9.200

ACRE 0.000 0.00

280.00000 9.200 2,576.00

213-00003

0235 *MULCH TACKIFIER 4,140.000 1,050.000

LB 0.000 0.00

1.60000 1,050.000 1,680.00

213-00061

0240 *SOIL RETENTION BLANKET (STRAW/COCONUT) 16,620.000 1,075.000

SY 0.000 0.00

1.38000 1,075.000 1,483.50

216-00041

0245 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0250 *HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110

0255 HYDRATED LIME 1,995.000 1,483.410

TON 243.600 29,232.00

120.00000 1,727.010 207,241.20

307-00000

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 80,507.000 59,296.100

SY 9,680.000 20,328.00

2.10000 68,976.100 144,849.81

307-00212

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,000.000 522.330

TON 122.020 8,785.44

72.00000 644.350 46,393.20

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,816.000 2,104.640

TON 1,291.790 45,212.65

35.00000 3,396.430 118,875.05

403-33841

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,140.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33871
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,961.000 0.000

GAL 0.000 0.00

0.50000 0.000 0.00

411-10255

0285 *CONCRETE PAVEMENT (12 INCH) 16,639.000 16,196.000

SY 0.000 0.00

32.00000 16,196.000 518,272.00

412-01200

0290 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 4,210.000 0.000

SY 0.000 0.00

41.00000 0.000 0.00

412-01220

0295 *CONCRETE PAVEMENT (13 INCH) 46,675.000 26,484.000

SY 11,795.000 401,030.00

34.00000 38,279.000 1,301,486.00

412-01300

0300 *CONCRETE PAVEMENT (13 INCH)(FAST TRACK) 3,437.000 0.000

SY 0.000 0.00

44.00000 0.000 0.00

412-01325

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 72.000 33.300

SY 0.000 0.00

3.40000 33.300 113.22

420-00100

0310 GEOTEXTILE (WEED BARRIER) 2,171.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

420-00200

0315 *DRILLED CAISSON (36 INCH) 120.000 120.000

LF 0.000 0.00

105.00000 120.000 12,600.00

503-00036

0320 *DRILLED CAISSON (42 INCH) 38.000 0.000

LF 0.000 0.00

150.00000 0.000 0.00

503-00042

0325 *DRILLED CAISSON (48 INCH) 24.000 0.000

LF 0.000 0.00

175.00000 0.000 0.00

503-00048

0330 RIPRAP (12 INCH) 4.000 4.000

CY 0.000 0.00

70.00000 4.000 280.00

506-00212
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (18 INCH) 24.000 24.000

CY 0.000 0.00

45.00000 24.000 1,080.00

506-00218

0340 CONCRETE CLASS B 2.500 2.500

CY 0.000 0.00

750.00000 2.500 1,875.00

601-01000

0345 *REINFORCING STEEL 37.000 37.000

LB 0.000 0.00

0.45000 37.000 16.65

602-00000

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,755.000 1,601.000

LF 0.000 0.00

26.00000 1,601.000 41,626.00

603-01185

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,521.000 1,152.000

LF 0.000 0.00

32.00000 1,152.000 36,864.00

603-01245

0360 *30 INCH REINFORCED CONCRETE PIPE 20.000 0.000

LF 20.000 780.00

39.00000 20.000 780.00

603-01300

0365 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,624.000 2,490.000

LF 0.000 0.00

70.00000 2,490.000 174,300.00

603-01485

0370 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,016.000 2,966.000

LF 0.000 0.00

108.00000 2,966.000 320,328.00

603-01605

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 154.000 154.000

LF 0.000 0.00

142.00000 154.000 21,868.00

603-01725

0380 *76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 495.000 495.000

LF 0.000 0.00

144.00000 495.000 71,280.00

603-02605

0385 *18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

603-05018
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

603-05024

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

740.00000 1.000 740.00

603-05048

0400 *INLET TYPE C (5 FOOT) 12.000 4.350

EACH 0.000 0.00

1,650.00000 4.350 7,177.50

604-00305

0405 *INLET TYPE C (10 FOOT) 3.000 1.800

EACH 0.000 0.00

2,350.00000 1.800 4,230.00

604-00310

0410 *INLET TYPE D (10 FOOT) 1.000 0.950

EACH 0.000 0.00

2,400.00000 0.950 2,280.00

604-00510

0415 *INLET TYPE R  L 5 (5 FOOT) 3.000 0.500

EACH 0.000 0.00

2,100.00000 0.500 1,050.00

604-19105

0420 *INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-19205

0425 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

604-19210

0430 *VANE GRATE INLET SPECIAL (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-25011

0435 *VANE GRATE INLET SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

2,650.00000 1.000 2,650.00

604-25016

0440 *VANE GRATE INLET SPECIAL (20 FOOT) 1.000 0.750

EACH 0.000 0.00

3,700.00000 0.750 2,775.00

604-25021
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

604-26005

0450 *VANE GRATE INLET (DOUBLE) (10 FOOT) 1.000 0.200

EACH 0.000 0.00

3,320.00000 0.200 664.00

604-26010

0455 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.750

EACH 0.000 0.00

3,750.00000 0.750 2,812.50

604-26015

0460 *VANE GRATE INLET (DOUBLE) (25 FOOT) 3.000 2.650

EACH 0.000 0.00

4,550.00000 2.650 12,057.50

604-26025

0465 *MANHOLE SLAB BASE (10 FOOT) 4.000 3.750

EACH 0.000 0.00

1,500.00000 3.750 5,625.00

604-30010

0470 *MANHOLE SLAB BASE (15 FOOT) 6.000 2.900

EACH 0.000 0.00

1,900.00000 2.900 5,510.00

604-30015

0475 *MANHOLE SLAB BASE (25 FOOT) 2.000 0.400

EACH 0.000 0.00

3,800.00000 0.400 1,520.00

604-30025

0480 *MANHOLE BOX BASE (10 FOOT) 1.700 1.700

EACH 0.000 0.00

3,200.00000 1.700 5,440.00

604-31010

0485 *MANHOLE BOX BASE (15 FOOT) 10.000 7.400

EACH 0.000 0.00

3,200.00000 7.400 23,680.00

604-31015

0490 *MANHOLE BOX BASE (25 FOOT) 2.000 1.900

EACH 0.000 0.00

3,900.00000 1.900 7,410.00

604-31025

0495 *MANHOLE SPECIAL 2.000 1.800

EACH 0.000 0.00

4,400.00000 1.800 7,920.00

604-39000
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,130.000 1,604.000

LF 213.500 2,594.03

12.15000 1,817.500 22,082.63

606-00301

0505 GUARDRAIL TYPE 7 (STYLE CC) 797.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

606-00720

0510 GUARDRAIL TYPE 7 (STYLE CD) 612.000 612.000

LF 0.000 0.00

35.00000 612.000 21,420.00

606-00730

0515 GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCREEN) 965.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

606-00735

0520 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

428.00000 1.000 428.00

606-01340

0525 *TRANSITION TYPE 3G 10.000 3.000

EACH 1.000 810.00

810.00000 4.000 3,240.00

606-01370

0530 *TRANSITION TYPE 3H 5.000 2.000

EACH 0.000 0.00

425.00000 2.000 850.00

606-01380

0535 *END ANCHORAGE (FLARED) 13.000 3.000

EACH 1.000 1,260.00

1,260.00000 4.000 5,040.00

606-02005

0540 *FENCE (TEMPORARY) 5,068.000 5,068.000

LF 0.000 0.00

2.85000 5,068.000 14,443.80

607-11580

0545 *END POST (CHAIN LINK) 6.000 1.000

EACH 0.000 0.00

110.00000 1.000 110.00

607-52905

0550 *CORNER AND LINE BRACE POST (CHAIN LINK) 38.000 6.000

EACH 0.000 0.00

120.00000 6.000 720.00

607-52910
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *FENCE CHAIN LINK (72 INCH) 10,520.000 2,277.000

LF 0.000 0.00

7.90000 2,277.000 17,988.30

607-53172

0555 MATERIAL ALLOWANCE FENCE (CHAINLINK)(72") 8,242.996

LF 0.000 0.00

1.76246 8,242.996 14,527.95

0555 MATERIAL ALLOWANCE 72" CHAINLINK FENCE FABRIC 4,611.000

LF 0.000 0.00

1.38000 4,611.000 6,363.18

0560 CONCRETE SIDEWALK (6 INCH) 2,511.000 0.000

SY 808.000 21,008.00

26.00000 808.000 21,008.00

608-00006

0565 CONCRETE CURB RAMP 169.000 0.000

SY 0.000 0.00

62.00000 0.000 0.00

608-00010

0570 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,511.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-21010

0575 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,532.000 0.000

LF 1,100.000 11,550.00

10.50000 1,100.000 11,550.00

609-21020

0580 CURB (SPECIAL) 558.000 0.000

LF 0.000 0.00

12.40000 0.000 0.00

609-71000

0585 MEDIAN COVER MATERIAL (CONCRETE) 7,519.000 0.000

SF 0.000 0.00

5.75000 0.000 0.00

610-00030

0590 MEDIAN COVER MATERIAL (STONE) 19,540.000 0.000

SF 0.000 0.00

2.10000 0.000 0.00

610-00055

0595 *DELINEATOR (TYPE I) 15.000 14.000

EACH 0.000 0.00

20.00000 14.000 280.00

612-00001



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002

0605 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003

0610 *3/4 INCH ELECTRICAL CONDUIT 450.000 24.000

LF 0.000 0.00

5.50000 24.000 132.00

613-00075

0615 *2 INCH ELECTRICAL CONDUIT 12,288.000 5,264.000

LF 120.000 534.00

4.45000 5,384.000 23,958.80

613-00200

0620 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,500.000 0.000

LF 150.000 1,522.50

10.15000 150.000 1,522.50

613-00201

0625 *3 INCH ELECTRICAL CONDUIT 3,509.000 3,409.000

LF 100.000 610.00

6.10000 3,509.000 21,404.90

613-00300

0630 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 2,625.000

LF 0.000 0.00

5.50000 2,625.000 14,437.50

613-01200

0635 *ELECTRICAL SYSTEM MODIFICATIONS 1.000 0.000

L S 0.000 0.00

3,507.00000 0.000 0.00

613-04100

0640 *PULL BOX (SPECIAL) 12.000 0.000

EACH 0.000 0.00

604.00000 0.000 0.00

613-07000

0645 *WIRING 1.000 0.250

L S 0.200 7,975.00

39,875.00000 0.450 17,943.75

613-10000

0650 *LUMINAIRE (SPECIAL) 18.000 15.000

EACH 0.000 0.00

1,818.00000 15.000 27,270.00

613-16000
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PCN: 13574-BID ESTIMATE RUN

PROJECT: IM 2254-065 ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 MATERIAL ALLOWANCE LUMINAIRES AND HARDWARE 0.000

EACH 0.000 0.00

730.43000 0.000 0.00

0650 MATERIAL ALLOWANCE LUMINAIRE (SPEC.) 3.000

EACH 0.000 0.00

730.43000 3.000 2,191.29

0655 *LIGHT STANDARD METAL (30 FOOT) 7.000 0.000

EACH 0.000 0.00

1,268.00000 0.000 0.00

613-34300

0655 MATERIAL ALLOWANCE LIGHT POLES 0.000

EACH 0.000 0.00

883.70000 0.000 0.00

0655 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(30') 7.000

EACH 0.000 0.00

883.70000 7.000 6,185.90

0660 *LIGHT STANDARD METAL (40 FOOT) 36.000 19.000

EACH 0.000 0.00

1,342.00000 19.000 25,498.00

613-34400

0660 MATERIAL ALLOWANCE POLES AND HARDWARE 0.000

EACH 0.000 0.00

944.57000 0.000 0.00

0660 MATERIAL ALLOWANCE LIGHT STANDARD (METAL)(40') 17.000

EACH 0.000 0.00

944.57000 17.000 16,057.69

0665 *LIGHT STANDARD STEEL HIGH MAST (80 FOOT) 10.000 0.000

EACH 5.000 27,865.00

5,573.00000 5.000 27,865.00

613-35080

0665 MATERIAL ALLOWANCE HIGH MAST POLES 0.000

EACH 0.000 0.00

4,481.00000 0.000 0.00

0665 MATERIAL ALLOWANCE LIGHT STANDARD (STEEL)(HIGH 
MAST)(80')

10.000

EACH -5.000 -22,405.00

4,481.00000 5.000 22,405.00
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *LIGHT STANDARD FOUNDATION 24.000 9.000

EACH 0.000 0.00

661.00000 9.000 5,949.00

613-40010

0675 *LOWERING DEVICE 10.000 0.000

EACH 5.000 20,765.00

4,153.00000 5.000 20,765.00

613-50000

0675 MATERIAL ALLOWANCE LOWERING DEVICE FOR HIGH MAST 0.000

EACH 0.000 0.00

3,364.14000 0.000 0.00

0675 MATERIAL ALLOWANCE PORTABLE POWER UNIT 0.000

EACH 0.000 0.00

2,156.60000 0.000 0.00

0675 MATERIAL ALLOWANCE LOWERING DEVICE 10.000

EACH -5.000 -16,820.70

3,364.14000 5.000 16,820.70

0680 *PORTABLE POWER UNIT 1.000 0.000

EACH 0.000 0.00

2,709.00000 0.000 0.00

613-50050

0680 MATERIAL ALLOWANCE PORTABLE POWER UNIT 1.000

EACH 0.000 0.00

2,156.60000 1.000 2,156.60

0685 *LIGHTING CONTROL CENTER 10.000 10.000

EACH 0.000 0.00

2,623.00000 10.000 26,230.00

613-50100

0690 *SECONDARY SERVICE PEDESTAL 15.000 15.000

EACH 0.000 0.00

1,616.00000 15.000 24,240.00

613-50150

0695 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 49.000 19.000

EACH 0.000 0.00

310.00000 19.000 5,890.00

613-70250

0700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 80.000 0.000

EACH 40.000 20,400.00

510.00000 40.000 20,400.00

613-70400
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NO.
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NO.

ITEM
DESCRIPTION
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE LIGHT FIXTURES 0.000

EACH 0.000 0.00

339.29000 0.000 0.00

0700 MATERIAL ALLOWANCE LUMINAIRE (400W) 80.000

EACH -40.000 -9,210.80

230.27000 40.000 9,210.80

0705 *SIGN PANEL (CLASS I) 234.000 0.000

SF 6.250 93.75

15.00000 6.250 93.75

614-00011

0710 *SIGN PANEL (CLASS II) 345.000 0.000

SF 12.000 180.00

15.00000 12.000 180.00

614-00012

0715 *SIGN PANEL (CLASS III) 1,167.000 0.000

SF 79.250 1,426.50

18.00000 79.250 1,426.50

614-00013

0720 *SIGN POST (SPECIAL) 25.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

614-00040

0725 *STEEL SIGN POST (U-2) 67.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

614-00200

0730 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 176.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

614-00218

0735 *STEEL SIGN POST (W 12X26) 80.000 0.000

LF 0.000 0.00

55.00000 0.000 0.00

614-01226

0740 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 297.000 0.000

LF 60.000 1,140.00

19.00000 60.000 1,140.00

614-01582

0745 *CONCRETE FOOTING (TYPE 7) 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

614-03007
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

614-31800

0755 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

471.00000 0.000 0.00

614-70117

0755 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 12.000

EACH 0.000 0.00

395.00000 12.000 4,740.00

0760 *TRAFFIC SIGNAL FACE (8-8) 4.000 0.000

EACH 0.000 0.00

409.00000 0.000 0.00

614-70216

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (8-8) 4.000

EACH 0.000 0.00

225.00000 4.000 900.00

0765 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 0.000

EACH 2.000 1,098.00

549.00000 2.000 1,098.00

614-70328

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-8-8) 4.000

EACH -2.000 -640.00

320.00000 2.000 640.00

0770 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

614-70336

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 20.000

EACH 0.000 0.00

391.00000 20.000 7,820.00

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 0.000

EACH 0.000 0.00

703.00000 0.000 0.00

614-70560

0775 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12)

6.000

EACH 0.000 0.00

415.00000 6.000 2,490.00
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,020.000 643.000

LF 315.000 3,276.00

10.40000 958.000 9,963.20

614-72871

0780 MATERIAL ALLOWANCE LOOP DETECT (PREFAB)(SPEC.) 377.000

LF -315.000 -3,061.80

9.72000 62.000 602.64

0785 *LOOP DETECTOR WIRE 1,575.000 640.000

LF 0.000 0.00

1.80000 640.000 1,152.00

614-72875

0790 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000

EACH 0.000 0.00

9,868.00000 0.000 0.00

614-72886

0790 MATERIAL ALLOWANCE CAMERAS & CONTROLLERS 2.000

EACH 0.000 0.00

9,380.54000 2.000 18,761.08

0795 *MICROWAVE VEHICLE RADAR DETECTOR 2.000 2.000

EACH 0.000 0.00

7,038.00000 2.000 14,076.00

614-72887

0795 MATERIAL ALLOWANCE MICROWAVE RADAR VEHICLE DETECTOR 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

0800 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 0.000

EACH 0.000 0.00

7,144.00000 0.000 0.00

614-81010

0800 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLES 0.000

EACH 0.000 0.00

4,336.95000 0.000 0.00

0800 MATERIAL ALLOWANCE SIGNAL/LIGHT POLE (STEEL)(1 ARM) 6.000

EACH 0.000 0.00

4,336.95000 6.000 26,021.70

0805 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000

EACH 0.000 0.00

913.00000 0.000 0.00

614-84000
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PERIOD

CUMULATIVE
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0805 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (STEEL) 2.000

EACH 0.000 0.00

380.00000 2.000 760.00

0810 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 4.000 0.000

EACH 2.000 1,376.00

688.00000 2.000 1,376.00

614-84100

0810 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (ALUM.) 4.000

EACH -2.000 -720.00

360.00000 2.000 720.00

0815 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

32,000.00000 0.000 0.00

614-85115

0820 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000 0.000

EACH 0.000 0.00

15,446.00000 0.000 0.00

614-86238

0820 MATERIAL ALLOWANCE SIGNAL CONTROLLER 2.000

EACH 0.000 0.00

12,100.00000 2.000 24,200.00

0825 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,300.000 0.000

LF 0.000 0.00

2.70000 0.000 0.00

614-87010

0830 *DETOUR PAVEMENT 21,194.000 17,962.000

SY 3,232.000 64,640.00

20.00000 21,194.000 423,880.00

621-00450

0835 CONSTRUCTION SURVEYING 1.000 0.760

L S 0.052 5,200.00

100,000.00000 0.812 81,200.00

625-00000

0840 *MOBILIZATION 0.400 0.400

L S 0.000 0.00

305,083.75000 0.400 122,033.50

626-00000

0845 *THERMOPLASTIC PAVEMENT MARKING 4,002.000 0.000

SF 0.000 0.00

1.70000 0.000 0.00

627-00002
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PERIOD

CUMULATIVE
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0850 *EPOXY PAVEMENT MARKING 136.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005

0855 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 953.000 472.480

GAL 24.000 840.00

35.00000 496.480 17,376.80

627-00012

0860 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 522.000 0.000

SF 0.000 0.00

8.75000 0.000 0.00

627-01000

0865 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 2,616.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000

0870 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

235.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

627-30325

0875 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

104.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30330

0880 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,500.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30410

0885 SURVEY MONUMENT (TYPE 2) 10.000 0.000

EACH 0.000 0.00

511.00000 0.000 0.00

629-01002

0890 SURVEY MONUMENT (TYPE 4) 12.000 0.000

EACH 0.000 0.00

511.00000 0.000 0.00

629-01004

0895 *FLAGGING 6,000.000 4,983.000

HOUR 303.500 5,463.00

18.00000 5,286.500 95,157.00

630-00000

0900 *UNIFORMED TRAFFIC CONTROL 1,000.000 612.500

HOUR 43.500 1,740.00

40.00000 656.000 26,240.00

630-00003



CONTID: C13574 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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0905 *TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.800 1,000.00

1,250.00000 1.800 2,250.00

630-00004

0910 *TRAFFIC CONTROL INSPECTION 190.000 129.000

DAY 8.000 600.00

75.00000 137.000 10,275.00

630-00007

0915 *TRAFFIC CONTROL MANAGEMENT 470.000 322.000

DAY 27.000 10,125.00

375.00000 349.000 130,875.00

630-00012

0920 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 1.600 1,120.00

700.00000 3.600 2,520.00

630-80001

0925 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 1.600 480.00

300.00000 3.600 1,080.00

630-80336

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 18.000

EACH 14.400 1,440.00

100.00000 32.400 3,240.00

630-80341

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000 30.000

EACH 24.000 2,400.00

100.00000 54.000 5,400.00

630-80342

0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

630-80343

0945 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 280.000 140.000

SF 112.000 2,240.00

20.00000 252.000 5,040.00

630-80344

0950 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.200 12,000.00

10,000.00000 2.700 27,000.00

630-80355

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 1.200 3,000.00

2,500.00000 2.700 6,750.00

630-80358
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0960 *DRUM CHANNELIZING DEVICE 230.000 115.000

EACH 92.000 5,980.00

65.00000 207.000 13,455.00

630-80360

0965 CONCRETE BARRIER (TEMPORARY) 12,810.000 6,405.000

LF 5,124.000 112,728.00

22.00000 11,529.000 253,638.00

630-80370

0970 *TRAFFIC CONE 250.000 125.000

EACH 100.000 1,200.00

12.00000 225.000 2,700.00

630-80380

0975 *MOBILE PAVEMENT MARKING ZONE 15.000 3.000

DAY 0.000 0.00

250.00000 3.000 750.00

630-80520

0980 IMPACT ATTENUATOR (TEMPORARY) 7.000 1.000

EACH 0.800 8,000.00

10,000.00000 1.800 18,000.00

630-85010

0985 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

21,460.00000 1.000 21,460.00

630-86800

0990 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0995 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

1000 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

1005 F/A CONCRETE INCENTIVE PAYMENT 63,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

1010 F/A ON-THE-JOB TRAINEE 3,200.000 336.400

EACH 0.000 0.00

1.00000 336.400 336.40

700-70020
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1015 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1020 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1025 F/A FUEL COST ADJUSTMENT 20,000.000 -622.140

F A 227.410 227.41

1.00000 -394.730 -394.73

700-70035

1030 F/A ROADWAY SMOOTHNESS 42,000.000 13,306.700

F A 0.000 0.00

1.00000 13,306.700 13,306.70

700-70035

1035 F/A ADJUST UTILITY 102,900.000 69,405.230

F A 0.000 0.00

1.00000 69,405.230 69,405.23

700-70060

1040 F/A OBTAIN FIBER OPTIC SERVICE FROM ICG 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1045 F/A OBTAIN POWER SOURCE FROM XCEL 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1050 F/A REPAIR LANDSCAPING 40,000.000 0.000

F A 637.250 637.25

1.00000 637.250 637.25

700-70130

1055 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1515 PUBLIC INFO SERVICES 0.500 0.500

L S 0.000 0.00

23,725.00000 0.500 11,862.50

626-01000

1520 ADDED ITEM (EACH)/ TEMPORARY LUMINAIRES 4.000 4.000

EACH 0.000 0.00

330.00000 4.000 1,320.00

900-00007
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 ADDED ITEM (DOLLAR)/ VIOLATIONS OF TRAFFIC CONTROL 
PLAN

-150.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

1530 STR BKFL (FLOW-FILL) STORM SEWER PIPE BACKFILL 133.000 133.000

CY 0.000 0.00

44.85000 133.000 5,965.05

206-00065

1535 ADDED ITEM (DOLLAR)/ PROJECT COMMUNICATIONS 6,798.600 6,345.360

DOL 453.240 453.24

1.00000 6,798.600 6,798.60

900-00006

1540 GLARE SCREEN (TEMP) ADDED TO MEDIAN BARRIER FOR I-225 
DETOUR

620.000 310.000

LF 248.000 3,596.00

14.50000 558.000 8,091.00

630-80378

1545 REM LUMINAIRE XCEL WORK BEHIND SCHEDULE, LUMINAIRES 
REMOVED AS NEEDED

3.000 3.000

EACH 0.000 0.00

220.00000 3.000 660.00

202-00750

1550 *SWEEPING AS DIRECTED BY THE ENGINEER 15.580 15.580

HOUR 0.000 0.00

130.00000 15.580 2,025.40

203-01620

1555 ADDED ITEM (LUMP SUM)/ 2ND AVE. STORM SEWER DELAY 1.000 1.000

L S 0.000 0.00

7,069.87000 1.000 7,069.87

900-00014

1565 RES GROUND SIGN ADDED PER ENGINEER 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

210-00810

1570 CONST SURVEYING (HOUR) 4.000 4.000

HOUR 0.000 0.00

100.00000 4.000 400.00

625-00001

1575 ADDED ITEM (DOLLAR)/ RINKER MATERIALS' LIEN AGAINST 
TGT FOR PIPE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

1580 ADDED ITEM (DOLLAR)/ 6,345.760 6,345.760

DOL 0.000 0.00

1.00000 6,345.760 6,345.76

900-00006
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1585 ADDED ITEM (LUMP SUM)/ CMO # 2 : SUBGRADE 
STABILIZATION

1.000 1.000

L S 0.000 0.00

24,405.68000 1.000 24,405.68

900-00014

1590 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS, HYDRATED LIME 0.000 -702.000

DOL 0.000 0.00

1.00000 -702.000 -702.00

900-00006

1595 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SLPOE & DITCH 0.000 -300.000

DOL 0.000 0.00

1.00000 -300.000 -300.00

900-00006

1600 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - CONCRETE 
PAVEMENT

0.000 -170.000

DOL 0.000 0.00

1.00000 -170.000 -170.00

900-00006

1605 ADDED ITEM (FOOT)/ REMOVAL OF FENCE TOPRAIL IN LIEU OF
REMOVE/REPLACE FENCE

882.000 882.000

LF 0.000 0.00

1.10000 882.000 970.20

900-00012

1650 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 900-00006 ADDED
ITEM DOLLAR

140.000 0.000

DOL 0.000 0.00

20.00000 0.000 0.00

900-00006

1655 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $873,844.42 6,277,927.00CURRENT AMT 9,181,408.76 $$

CAT NO0300 F-17-IW (NB) 

1060 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1065 *STRUCTURE BACKFILL (CLASS 1) 742.000 742.000

CY 0.000 0.00

12.00000 742.000 8,904.00

206-00100

1070 *MECHANICAL REINFORCEMENT OF SOIL 742.000 742.000

CY 0.000 0.00

14.50000 742.000 10,759.00

206-00360
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1075 SHORING (AREA 1) 0.800 0.800

L S 0.000 0.00

27,500.00000 0.800 22,000.00

206-01781

1080 *DRILLED CAISSON (24 INCH) 1,219.000 688.000

LF 0.000 0.00

32.00000 688.000 22,016.00

503-00024

1085 *CONCRETE SEALER 1,120.000 0.000

SY 0.000 0.00

3.33000 0.000 0.00

515-00400

1090 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 106.000

LF 40.000 3,600.00

90.00000 146.000 13,140.00

518-01004

1090 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 40.000

LF -40.000 -2,020.00

50.50000 0.000 0.00

1095 CONCRETE CLASS D (BRIDGE) 444.000 390.270

CY 53.730 12,626.55

235.00000 444.000 104,340.00

601-03040

1100 *BRIDGE DECK FINISH (SAWED GROOVES) 1,013.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

601-40250

1105 *STRUCTURAL CONCRETE COATING 835.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1110 *REINFORCING STEEL 9,796.000 9,796.000

LB 0.000 0.00

0.45000 9,796.000 4,408.20

602-00000

1115 *REINFORCING STEEL (EPOXY COATED) 59,577.000 49,640.000

LB 9,937.000 5,167.24

0.52000 59,577.000 30,980.04

602-00020

1120 *BRIDGE RAIL TYPE 7 264.000 224.000

LF 0.000 0.00

50.00000 224.000 11,200.00

606-10700
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-17-IW (NB) 

1125 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 125.000

LF 0.000 0.00

19.85000 125.000 2,481.25

607-53137

1125 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC) 125.000

LF 0.000 0.00

11.26074 125.000 1,407.59

1130 *3/4 INCH ELECTRICAL CONDUIT 100.000 100.000

LF 0.000 0.00

5.50000 100.000 550.00

613-00075

1135 *3 INCH ELECTRICAL CONDUIT 132.000 132.000

LF 0.000 0.00

6.10000 132.000 805.20

613-00300

1140 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,041.000 3,041.000

SF 0.000 0.00

40.00000 3,041.000 121,640.00

618-01994

1140 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 0.000

SF 0.000 0.00

27.32556 0.000 0.00

1145 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0300 $19,373.79 425,139.66CURRENT AMT 453,487.92 $$

CAT NO0301 F-17-IX (SB) 

1150 REMOVAL OF BRIDGE 1.000 0.000

EACH 1.000 40,000.00

40,000.00000 1.000 40,000.00

202-00400

1155 *STRUCTURE BACKFILL (CLASS 1) 750.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

206-00100

1160 *MECHANICAL REINFORCEMENT OF SOIL 750.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00360
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1165 *DRILLED CAISSON (24 INCH) 1,193.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

503-00024

1170 *CONCRETE SEALER 1,119.000 0.000

SY 0.000 0.00

3.33000 0.000 0.00

515-00400

1175 BRIDGE EXPANSION DEVICE (0-4 INCH) 146.000 0.000

LF 0.000 0.00

90.00000 0.000 0.00

518-01004

1175 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 146.000

LF 0.000 0.00

50.50000 146.000 7,373.00

1180 CONCRETE CLASS D (BRIDGE) 446.000 0.000

CY 0.000 0.00

235.00000 0.000 0.00

601-03040

1185 *BRIDGE DECK FINISH (SAWED GROOVES) 1,012.000 0.000

SY 0.000 0.00

4.00000 0.000 0.00

601-40250

1190 *STRUCTURAL CONCRETE COATING 834.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1195 *REINFORCING STEEL 10,500.000 0.000

LB 0.000 0.00

0.45000 0.000 0.00

602-00000

1200 *REINFORCING STEEL (EPOXY COATED) 59,527.000 0.000

LB 0.000 0.00

0.52000 0.000 0.00

602-00020

1205 *BRIDGE RAIL TYPE 7 264.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

606-10700

1210 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 250.000 0.000

LF 0.000 0.00

19.85000 0.000 0.00

607-53137
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PCN: 13574-BID ESTIMATE RUN

PROJECT: IM 2254-065 ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 F-17-IX (SB) 

1210 MATERIAL ALLOWANCE FENCE (CHAINLINL)(36")(SPEC) 250.000

LF 0.000 0.00

11.26074 250.000 2,815.19

1215 *3/4 INCH ELECTRICAL CONDUIT 67.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

613-00075

1220 *3 INCH ELECTRICAL CONDUIT 132.000 0.000

LF 0.000 0.00

6.10000 0.000 0.00

613-00300

1225 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 3,039.000 0.000

SF 0.000 0.00

40.00000 0.000 0.00

618-01994

1225 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 3,039.000

SF 0.000 0.00

27.32000 3,039.000 83,025.48

1230 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0301 $40,000.00 163,722.05CURRENT AMT 431,359.29 $$

CAT NO0302 F-17-LU (NB) 

1235 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1240 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY 0.000 0.00

7.35000 1,873.000 13,766.55

206-00000

1245 *STRUCTURE BACKFILL (CLASS 1) 1,106.000 1,106.000

CY 0.000 0.00

12.00000 1,106.000 13,272.00

206-00100

1250 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY 0.000 0.00

12.10000 541.000 6,546.10

206-00200
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1255 *MECHANICAL REINFORCEMENT OF SOIL 1,106.000 1,106.000

CY 0.000 0.00

14.50000 1,106.000 16,037.00

206-00360

1260 *DRILLED CAISSON (24 INCH) 735.000 735.000

LF 0.000 0.00

32.00000 735.000 23,520.00

503-00024

1265 *DRILLED CAISSON (60 INCH) 102.000 102.000

LF 0.000 0.00

180.00000 102.000 18,360.00

503-00060

1270 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 0.000

CY 175.550 43,887.50

250.00000 175.550 43,887.50

507-00100

1275 *CONCRETE SEALER 1,816.000 1,816.000

SY 0.000 0.00

3.33000 1,816.000 6,047.28

515-00400

1280 BRIDGE EXPANSION DEVICE (0-4 INCH) 121.000 121.000

LF 0.000 0.00

90.00000 121.000 10,890.00

518-01004

1280 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1285 CONCRETE CLASS D (BRIDGE) 763.300 763.300

CY 0.000 0.00

235.00000 763.300 179,375.50

601-03040

1290 *BRIDGE DECK FINISH (SAWED GROOVES) 1,637.000 1,637.000

SY 0.000 0.00

4.00000 1,637.000 6,548.00

601-40250

1295 *STRUCTURAL CONCRETE COATING 1,764.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1300 *REINFORCING STEEL 42,572.000 42,572.000

LB 0.000 0.00

0.45000 42,572.000 19,157.40

602-00000
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 F-17-LU (NB) 

1305 *REINFORCING STEEL (EPOXY COATED) 214,568.000 214,568.000

LB 0.000 0.00

0.52000 214,568.000 111,575.36

602-00020

1310 *BRIDGE RAIL TYPE 7 543.000 543.000

LF 0.000 0.00

50.00000 543.000 27,150.00

606-10700

1315 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF 0.000 0.00

19.85000 490.000 9,726.50

607-53137

1315 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF 0.000 0.00

11.26074 0.000 0.00

1320 *3/4 INCH ELECTRICAL CONDUIT 190.000 190.000

LF 0.000 0.00

5.50000 190.000 1,045.00

613-00075

1325 *3 INCH ELECTRICAL CONDUIT 271.000 271.000

LF 0.000 0.00

6.10000 271.000 1,653.10

613-00300

1330 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF 0.000 0.00

240.00000 811.000 194,640.00

618-10000

1330 MATERIAL ALLOWANCE CONCRETE U GIRDER 0.000

LF 0.000 0.00

33.96072 0.000 0.00

1330 MATERIAL ALLOWANCE PRECAST CONC.U GIRDER 
(PRE-TENSIONED)

0.000

LF 0.000 0.00

127.26000 0.000 0.00

1335 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0302 $43,887.50 773,705.67CURRENT AMT 816,376.57 $$
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1340 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

202-00400

1345 STRUCTURE EXCAVATION 1,873.000 1,873.000

CY 0.000 0.00

7.35000 1,873.000 13,766.55

206-00000

1350 *STRUCTURE BACKFILL (CLASS 1) 892.000 892.000

CY 0.000 0.00

12.00000 892.000 10,704.00

206-00100

1355 STRUCTURE BACKFILL (CLASS 2) 541.000 541.000

CY 0.000 0.00

12.10000 541.000 6,546.10

206-00200

1360 *MECHANICAL REINFORCEMENT OF SOIL 892.000 892.000

CY 0.000 0.00

14.50000 892.000 12,934.00

206-00360

1365 SHORING (AREA 1) 0.200 0.200

L S 0.000 0.00

27,500.00000 0.200 5,500.00

206-01781

1370 *DRILLED CAISSON (24 INCH) 666.000 666.000

LF 0.000 0.00

32.00000 666.000 21,312.00

503-00024

1375 *DRILLED CAISSON (60 INCH) 98.000 98.000

LF 0.000 0.00

180.00000 98.000 17,640.00

503-00060

1380 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 342.000 56.000

CY 181.600 45,400.00

250.00000 237.600 59,400.00

507-00100

1385 *CONCRETE SEALER 1,836.000 1,836.000

SY 0.000 0.00

3.33000 1,836.000 6,113.88

515-00400

1390 BRIDGE EXPANSION DEVICE (0-4 INCH) 194.000 121.000

LF 0.000 0.00

90.00000 121.000 10,890.00

518-01004
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PCN: 13574-BID ESTIMATE RUN

PROJECT: IM 2254-065 ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1390 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000

LF 0.000 0.00

50.50000 0.000 0.00

1395 CONCRETE CLASS D (BRIDGE) 731.300 731.300

CY 0.000 0.00

235.00000 731.300 171,855.50

601-03040

1395 MATERIAL ALLOWANCE PRE-CAST CONCRETE DECK PANELS 0.000

CY 0.000 0.00

61.86000 0.000 0.00

1400 *BRIDGE DECK FINISH (SAWED GROOVES) 1,643.000 1,643.000

SY 0.000 0.00

4.00000 1,643.000 6,572.00

601-40250

1405 *STRUCTURAL CONCRETE COATING 1,764.000 0.000

SF 0.000 0.00

0.60000 0.000 0.00

601-40301

1410 *REINFORCING STEEL 38,730.000 38,730.000

LB 0.000 0.00

0.45000 38,730.000 17,428.50

602-00000

1415 *REINFORCING STEEL (EPOXY COATED) 214,519.000 214,519.000

LB 0.000 0.00

0.52000 214,519.000 111,549.88

602-00020

1420 *BRIDGE RAIL TYPE 7 528.000 528.000

LF 0.000 0.00

50.00000 528.000 26,400.00

606-10700

1425 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 490.000 490.000

LF 0.000 0.00

19.85000 490.000 9,726.50

607-53137

1425 MATERIAL ALLOWANCE FENCE (CHAINLINK)(36")(SPEC.) 0.000

LF 0.000 0.00

11.26074 0.000 0.00

1430 *3/4 INCH ELECTRICAL CONDUIT 180.000 180.000

LF 0.000 0.00

5.50000 180.000 990.00

613-00075
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PCN: 13574-BID ESTIMATE RUN 08/06/2004

PROJECT: IM 2254-065 ESTIMATE NO: 0018 11:16:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 F-17-LV (SB) 

1435 *3 INCH ELECTRICAL CONDUIT 263.000 263.000

LF 0.000 0.00

6.10000 263.000 1,604.30

613-00300

1440 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 811.000 811.000

LF 0.000 0.00

240.00000 811.000 194,640.00

618-10000

1440 MATERIAL ALLOWANCE CONCRETE U GIRDERS 0.000

LF 0.000 0.00

161.06517 0.000 0.00

1445 *MOBILIZATION 0.100 0.100

L S 0.000 0.00

305,083.75000 0.100 30,508.38

626-00000

CAT 0303 $45,400.00 776,081.59CURRENT AMT 809,809.99 $$

CAT NO0304 RETAINING WALL 

1450 STRUCTURE EXCAVATION 4,507.000 3,737.000

CY 770.000 5,659.50

7.35000 4,507.000 33,126.45

206-00000

1455 *STRUCTURE BACKFILL (CLASS 1) 25,787.000 24,701.200

CY 367.000 4,404.00

12.00000 25,068.200 300,818.40

206-00100

1460 *MECHANICAL REINFORCEMENT OF SOIL 16,741.940 15,130.940

CY 1,611.000 23,359.50

14.50000 16,741.940 242,758.13

206-00360

1465 *BLOCK FACING 41,962.000 32,524.000

SF 3,414.000 25,605.00

7.50000 35,938.000 269,535.00

504-04410

1470 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 70.000 35.000

CY 0.000 0.00

250.00000 35.000 8,750.00

507-00100

1475 CONCRETE CLASS D (BRIDGE) 540.000 469.000

CY 0.000 0.00

235.00000 469.000 110,215.00

601-03040
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 

1480 *REINFORCING STEEL (EPOXY COATED) 81,185.000 70,489.000

LB 0.000 0.00

0.52000 70,489.000 36,654.28

602-00020

1485 *BRIDGE RAIL TYPE 7 (SPECIAL) 1,691.000 1,484.000

LF 0.000 0.00

55.00000 1,484.000 81,620.00

606-10705

1490 *FENCE MASONRY (SOUND BARRIER) 17,909.000 17,207.550

SF 0.000 0.00

23.75000 17,207.550 408,679.31

607-13000

1490 MATERIAL ALLOWANCE FIRE HYDRANT ACCESS DOORS 701.542

SF 0.000 0.00

0.08822 701.542 61.89

1490 MATERIAL ALLOWANCE MSNRY BLOCK 3,900.000

SF 0.000 0.00

2.00000 3,900.000 7,800.00

1495 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

305,083.75000 0.200 61,016.75

626-00000

1560 ADDED ITEM (LUMP SUM)/ ADDITIONAL GROUTED SOUNDWALL 
AREA

1.000 1.000

L S 0.000 0.00

3,727.10000 1.000 3,727.10

900-00014

CAT 0304 $59,028.00 1,564,762.31CURRENT AMT 1,669,747.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1500 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

45,000.00000 1.000 45,000.00

620-00002

1505 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012

1510 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

2,200.00000 3.000 6,600.00

620-00020

CAT 0400 $0.00 76,600.00CURRENT AMT 76,600.00 $$

PROJECT TOTAL 1,081,533.71 $ 10,057,938.28CURRENT AMT 13,438,789.91 $$


